

#	Snarf	Status	Priority	Due Date
1	Research vendors on Google	Complete	High	TBD
2	Compile list of first round vendors	Complete	High	03/15/2008
3	Circulate list to executives for comment We are going to make this some very long text that absolutely has to wrap around to a new line in just about any width column	In Progress	Medium	04/30/2008
4		Complete	Medium	9-Nov-07
5	Send list to D&B for details	New	Low	05/30/2008
6	Review D&B list with executive team	New	Low	06/15/2008
7	Assemble RFP requirements	New	High	Jun 30
8	Finalize vendor list	New	High	TBD
9	Mail RFPs to vendors	New	High	TBD
10	Send invite to RFP Q&A to vendors	New	High	TBD
11	Gather questions from vendors	New	Low	13-Sep
\$472.00	(\$123.00)	25.00%	(38245.67)	37,282,734 04/15/2008

Assigned To Complete?

Mark 1

Mark 0

Sue TRUE

Mark FALSE

Mary Y

Sue N

Mark YES

Mary NO

Horace TRUE

Emil FALSE

Horace

03/17/2008